

Action Plan for the Implementation of Table Gardens – 23 November 2012 to 22 March 2013

By December 1, 2012

- Choosing an appropriate area and surface for the garden
- Choosing a cultivar

By December 7, 2012

- Preparation of at least 8 planting bags
- Planting the seeds

By December 14, 2012

- Preparation of fertiliser
- Starting a compost option

By December 21, 2012

- Keeping a consistent photo-journal on progress
- Taking photos of garden and submit to NLCCF
- Evaluation of at least 8 planting bags

By January 11, 2013

- Preparation of at least 4 more planting bags
- Choosing a cultivar
- Planting the seeds

By January 22, 2013

- Renewed and continuous preparation of fertiliser
- Taking photos of garden and submit to NLCCF
- Evaluation of at least 12 planting bags

By February 1, 2013

- Preparation of at least 4 more planting bags
- Choosing a cultivar
- Planting the seeds

By February 22, 2013

- Renewed and continuous preparation of fertiliser
- Taking photos of garden and submit to NLCCF
- Evaluation of 16 planting bags

By March 21, 2013

- Taking photos of garden and submit to NLCCF
- Evaluation of 16 planting bags